QUARTERLY CAPITAL PROJECTS STATUS REPORT
Commonwealth Office of Technology

2011-4 (October)
04/20/2012

Reporting Agency:
Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade

Comments: Project

Closed

Education & Workforce Development Cabinet/Workforce Investment

Expand Statewide Longitudinal Data System

Comments: Cost to
Percent Complete:
Target Completion

Interactive Voice Response

date: $1,018,922
60%
date: 6/30/12

System

Comments: No Report Given

Education Cabinet/Education Dept

Student Information System
Comments: Project

Complete

Education Cabinet/KY Educational Television

* Replace Master Control and
Comments: Cost to
Percent Complete:
Target Completion

Production Infrastructure
date: $15,445,309.36

98%

date: 6/30/11

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Multi 2004-2006 Closeout Phase 100 05/01/11 05/01/11
Multi CPBOC-12/01/10 Planning Phase
Multi CPBOC-10/01/09 Execution & Control Phase
Multi 2006-2008 Closeout Phase 100 08/31/11 08/31/11
2006-2008 Execution & Control Phase

Finance and Administration Cabinet/Commonwealth Office of Technology

* Public Safety Communications Infrastructure KEWS

Comments: Cost to
Percent Complete:
Target Completion

date: $37,989,000.00
82%

date: 7/30/2012

Finance and Administration Cabinet/Revenue

* Comprehensive Tax System -
Comments: Cost to
Percent Complete:
Target Completion

Phase I

Date: $19,625,246.00
46%

date: 6/1/2015

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project

2004-2006

Multi

2006-2008

2006-2008
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Execution & Control Phase

Planning Phase

Execution & Control Phase



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2011-4 (October)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County

Initial Auth

Status

Contract
Compl Date

Actual
Subst Compl

Comments: Cost to date: $12,510,504.00
Percent Complete: 57%
Target Completion date: 11/1/2012

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi
Comments: Cost to date: $833,094.85
Percent Complete: 42%
Target Completion date: 12/30/2011

KTRS Pension Management System II Multi
Comments: Cost to date: $0
Percent Complete: 0
Target Completion date: 6/30/2014

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)
Comments: Cost to date: $4,257,602.60
Percent Complete: 81%
Target Completion date: 6/30/2012

Health and Family Services Cabinet/Secretary's Office (CHFS)

* Child Support Enforcement (KASES II)
Comments: Cost to date: $10,049,895.49
Percent Complete: 33%
Target Completion date: 6/30/2014

* Safeguarding Children At Risk (TWIST Re-Write)
Comments: Cost to date: $3,562,087.28
Percent Complete: 33%
Target Completion date: 12/31/2011

* Suport for Health and Welfare Services (KAMES)
Comments: Cost to date: $16,782,093.95
Percent Complete: 81%
Target Completion date: 9/30/2012

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi
Comments: Cost to date: $1,037,261.00
Percent Complete: 93%
Target Completion date: 10/30/2011

Strategic Voice Mutual Aid System Multi

2004-2006

2010-2012

2004-2006

2004-2006

2004-2006

2004-2006

2008-2010

2008-2010
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Execution & Control Phase
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Execution & Control Phase

Planning Phase

Execution

Execution

Execution

Execution
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Control

Control

Control

Phase

Phase

Phase

Phase



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2011-4 (October)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: Cost to date: $7,746,269.00
Percent Complete: 72%
Target Completion date: 12/30/2011
Personnel Cabinet/General Operations (Personnel)
* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Execution & Control Phase
Comments: Cost to date: $48,359,206.68
Percent to date: 96%
Target Completioin date: 6/30/2012
Transportation Cabinet/Gen Admin & Support (Transp)
* Prog Management (PRECON/6 YR Plan) 2004-2006 Closeout Phase 100 04/01/11 04/01/11
Comments: Project Completed
* Purchase TRNSPORT Upgrade Multi 2010-2012 Initiation Phase
Comments: Cost to date: $0
Percent Complete: 0%
Target Completion date: N/A
* Replace Automated Vehicle Information System (AVIS) Multi 2008-2010 Execution & Control Phase
Comments: Cost to date: $7,566,264
Percent Complete: 30%
Target Completion date: 12/31/2012
* Transportation Enterprise Data Warehouse Multi 2010-2012 Planning Phase
Comments: Cost to date: $451,504.51
Percent Complete: 30%
Target Completion date: 6/30/2012
* TRNSPRT System 2002-2004 Execution & Control Phase

Comments: Cost to date: $1,294,072.55
Percent Complete: 99%
Target Completion date: 1/1/2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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